


Ms. Bodil Palmberg, Europa Media Mr. Ben Kubbinga, APRE

### Writing an FP7 project proposal A guide for Indian researchers



This event is co-funded by the Seventh Framework Programme, European Commission



INDIGO EUINEO









- General comments
- Project example
- Developing the project
- Tips & Suggestions










## **General Comments**



- Proposal: in response to a Call
- Do not underestimate time & resources needed to prepare a proposal!
- Proposal preparation: major project itself
- Deadline is fixed










### **Project phases**











Define a project proposal:

- What?
- Why?
- How?



This event is co-funded by the Seventh Framework Programme, European Commission





A joint event organized by

Rioritch






### **Food-tasting event in Rome**





This event is co-funded by the Seventh Framework Programme, European Commission








#### You have a good Italian friend (Marco) – a great party organiser.

- With Marco, you have the innovative idea to organise a big party with healthy international food and international music.
- Marco has close EU friends, some of whom have many years of party organising experience
- Needed: funding

Context





This event is co-funded by the Seventh Framework Programme, European Commission









## Find the right call



#### FP7 Cooperation – Theme 11 "Socialising"

Activity 11.2 Socialising and nutrition


Area 11.2.1 Nutrition events

<u>Topic 11.2.1.1</u> <u>Topic 11.2.1.2</u> <u>Topic 11.2.1.3</u> "European brunch" "Gala dinner" "Food-tasting conference (focus: Balkans)

Submission Deadline: **23 December 2009** 17:00 Brussels time



This event is co-funded by the Seventh Framework Programme, European Commission











#### FP7 Cooperation – Theme 11 "Socialising"

Activity 11.2 Socialising and nutrition

Area 11.2.1 Nutrition events

<u>Topic 11.2.1.1</u> <u>Topic 11.2.1.2</u> "Conference on social eating" "Multi-cultural food-tasting event (focus: India)

Submission Deadline: **7 March 2010** 17:00 Brussels time



This event is co-funded by the Seventh Framework Programme, European Commission





## **Define the project**



- Define Work Packages (what needs to be done and how)
- Establish a strong Consortium
- Plan staff effort and resources













#### **Strategic Objectives (Why)**


 Organise multicultural food tasting-event based on rythmic performance

### **Specific (S&T) Objectives (What)**

- Buy food (mapping the needs and purchase the ingredients)
- Cook (prepare a variety of food samples)
- Taste (enjoy tasting experience and report)
- Rythmic performance (enhance tasting experience and exchange cultural practices)
- Disseminate (event and tasting best practices) A joint event organized by














### How to plan the work? Is this good?

- WP1 Coordination
- WP2 Buying food
- WP3 Cooking
- WP4 Drinking
- WP5 Eating
- WP6 Cultural performance
- WP7 Dissemination









# **Work Packages version 2**



- WP1 Coordination
- WP2 Buying food
- WP3 Cooking
- WP4 Tasting
- WP5 Cultural performance
- WP6 Dissemination





EU-India S&T Cooperation Days





P1 Marco (Coordinator) P2 Singing Indian P3 Sharp Swiss P4 Smooth-tongued Spanish P5 Swift Swedish P6 Pizza-loving Albanian P7 Dancing Indian (still missing)







### EU-India S&T Cooperation Days 4-6 November 2008 New Deits **Define the roles of partners**<sup>X</sup>

| Work Package   | Activities  |  |  |  |  |  |  |
|--|---|--|--|--|--|--|--|
| WP1 Coordination<br>Leader Italy (Marco) – P1          | Management (P1 with all partners)   |  |  |  |  |  |  |
| WP2 Buying food<br>Leader Swift Swedish – P5           | Mapping needs + logistics (P5 with P2, P3 and P7)   |  |  |  |  |  |  |
| WP3 Cooking<br>Leader P-lovin' Albanian – P3           | Planning, material, cooking (P3 with P1 and P7)   |  |  |  |  |  |  |
| WP4 Tasting<br>S-tongued Spaniard – P4                 | Coordinating stakeholders who taste, input to WP6 (tasting results)                                 |  |  |  |  |  |  |
| WP5 Cultural performance<br>Leader Singing Indian – P2 | Dancing and singing (P2 with P3 and P7)   |  |  |  |  |  |  |
| <b>WP6 Dissemination</b><br>Leader Sharp Swiss – P6    | Promotion of event, i.e. website, poster etc and dissemination event results (P6 with all partners) |  |  |  |  |  |  |

A joint event organized by









www.euindiacoop.org

## Find the last partner



- Use your existing networks
- Look on CORDIS for previously funded projects
- Contact your National Contact Point
- Look in databases (e.g. BIO CIRCLE, EUINEC, CORDIS)

www.biocircle-project.eu

www.euinec.org

www.cordis.europa.eu







## **Resource Planning**



- Define the roles of your Project Partners
- Estimate their input in terms of Person-Months
- Estimate and justify the personnel costs based on:

Person Months \* Average gross monthly salary

Define and justify major cost items








### Work distribution in time – Is it good?

| WP/Duration | 1 | 2 | 3          | 4 | 5   | 6       | 7       | 8 | 9 | 10   | 11 | 12       |
|-------------|---|---|------------|---|-----|---------|---------|---|---|------|----|----------|
| WP1         |   | 8 | <u>a</u> e |   |     | 9<br>12 | 14 2    | 2 | 8 |      |    | 8        |
| WP2         |   |   |            |   |     |         |         |   |   |      |    |          |
| WP3         |   |   | 11-11      |   | -   | ÷       |         |   |   |      |    |          |
| WP4         | E | 1 |            |   | . [ |         |         |   |   |      |    |          |
| WP5         |   |   |            |   |     |         | har— er |   |   | ·· · |    | <b>.</b> |
| WP6         |   |   |            |   |     |         |         |   |   |      |    |          |

WP1 Coordination; WP2 Buying food; WP3 Cooking; WP4 Tasting WP5 Cultural performance; WP6 Dissemination














### Work distribution in time Better version

| WP/Duration | 1 | 2 | 3    | 4 | 5 | 6 | 7    | 8 | 9 | 10  | 11 | 12 |
|-------------|---|---|------|---|---|---|------|---|---|-----|----|----|
| WP1         |   | 8 | Q (Q |   |   | 0 | 11 2 |   |   | 9 ÷ |    | 8  |
| WP2         |   |   |      |   |   |   |      |   |   |     |    |    |
| WP3         |   |   |      |   |   |   | 107  |   |   |     |    |    |
| WP4         |   |   |      |   |   |   |      |   |   |     |    |    |
| WP5         |   |   |      |   |   |   |      |   |   |     |    |    |
| WP6         |   |   |      |   |   |   |      |   |   |     |    |    |

WP1 Coordination; WP2 Buying food; WP3 Cooking; WP4 Tasting WP5 Cultural performance; WP6 Dissemination










## **Partner description**



### **1 page description per partner**

- Organisation
  - Targeted description
- Bionote for people involved
  - Relevant experience









# **Tips and suggestions**



- Fit project idea into Work programme
- Emphasise project's goal, necessity and advantages in a European context
- Involve partners with Framework Programme experience
- Get involved in writing of your Work Package or Task(s)
- Clarify your role and ensure that your expertise is fully utilised
- Communicate well to show your commitment
- Make sure you get enough money / person months









### **Final comments**



### Indian perspective

- Communication with Europeans difficult (language, interpretation, time zones... etc)
- Cultural differences
- Understanding FP7 rules and requirements
- Intellectual Property Rights issues









#### Contact

Mr. Ben Kubbinga APRE, Italy <u>kubbinga@apre.it</u>

Ms. Bodil Palmberg Europa Media, Hungary Bodil.palmberg@europamedia.org

liocircle



This event is co-funded by the Seventh Framework Programme, European Commission



